



Gas Transmission Company, LLC
P. O. Box 21734
Shreveport, LA 71151-1734
318 429-2700

July 2, 2013

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N. E.
Washington, D.C. 20426

Re: CenterPoint Energy Gas Transmission Company, LLC
Docket No. PF13-10-000
Central Arkansas Pipeline Enhancement Project

Dear Ms. Bose:

On March 18, 2013, CenterPoint Energy Gas Transmission Company, LLC (CEGT) submitted a request to use the Federal Energy Regulatory Commission's (Commission) pre-filing review process for its planned Central Arkansas Pipeline Enhancement Project (Project). The Commission subsequently approved CEGT's request on March 28, 2013.

Pursuant to the pre-filing procedures and review process established in section 157.21 of the Natural Gas Act, 18 CFR §157.205, CEGT hereby submits its third Pre-Filing Monthly Status Report, which addresses the period ending June 30, 2013.

If you have any questions or need further information, please contact me at 318-429-3708.

Respectfully submitted,

CenterPoint Energy Gas Transmission Company, LLC

A handwritten signature in cursive script that reads "B. Michelle Willis".

B. Michelle Willis
Manager-Regulatory & Compliance

cc: Mr. Kareem Monib
Enclosure



**CenterPoint Energy Gas Transmission Company, LLC
Central Arkansas Pipeline Enhancement Project**

Docket No. PF13-10-000
FERC Pre-Filing Monthly Status Report

Period Ending: June 30, 2013

Status Report No.: 3

On March 18, 2013, CenterPoint Energy Gas Transmission Company, LLC (CEGT) submitted a request to use the Federal Energy Regulatory Commission's (FERC or Commission) Pre-Filing review process for the planned Central Arkansas Pipeline Enhancement Project (Project). In a letter dated March 28, 2013, the Commission subsequently approved CEGT's request and assigned the Project to FERC Docket No. PF13-10-000.

This Monthly Status Report provides a brief summary of recent and significant Project activities, including surveys, stakeholder communications, and agency consultations, in accordance with 18 CFR §157.21(f)(6).

Project Scope & Schedule

- No substantive changes in Project scope or schedule were identified during the summary reporting period.

Environmental Surveys

- No additional field surveys are scheduled at this time.

Stakeholder Communications

- CEGT received correspondence from several affected landowners during the reporting period, and CEGT staff are responding to inquiries and requests for additional information as they are received.
- During the reporting period, CEGT received inquiries from the offices of Arkansas State Senator Jason Rapert and the Arkansas Attorney General regarding the proposed Project. In the case of the Arkansas Attorney General's office, the inquiry followed submittal of Consumer Complaints filed by two affected landowners with property traversed by the proposed Line BT-39 pipeline route. CEGT staff corresponded with staff in the Senator and Attorney General's office to provide an overview of the proposed Project scope, schedule, and filing status. Additionally, copies of recent CEGT staff correspondence with the affected landowners were shared with those offices.

Agency Consultations & Meetings

- In a letter dated June 13, 2013, the U.S. Fish and Wildlife Service provided concurrence with the determination that the proposed Project is not likely to adversely affect any federally listed threatened or endangered species or the federally protected Bald Eagle and would not have any significantly adverse impacts on any non-listed species. A copy of that correspondence will be included with CEGT's submittal of the draft version of Resource Report 3, Fish, Wildlife, and Vegetation.

CenterPoint Energy Gas Transmission Company, LLC
Central Arkansas Pipeline Enhancement Project
Docket No. PF13-10-000
FERC Pre-Filing Monthly Status Report

Additional Items

- Draft versions of Resource Reports 4 through 7 and 11 were filed with the Commission on June 1, 2013.
- Draft versions of the Resource Reports 2, 3, 8, and 9 are currently being reviewed and finalized internally. CEGT anticipates submitting drafts of those reports during the next reporting period.
- In accordance with 18 CFR §157.21(f)(9), within 14 days of the end of the scoping comment period for the Project, which concluded on June 28, 2013, CEGT will respond issues raised during scoping.