

**(091015) CNP's Advanced Metering System (AMS) Progress Report**

CenterPoint Energy Houston Electric, LLC's (CEHE's) Advanced Metering System (AMS) Monthly Progress Report has been filed on October 15, 2009.

**PUCT Project No. 36699**

**Monthly Progress Report of CenterPoint Energy Houston Electric, LLC for Period Ending September 30, 2009**

Summary: As of September 30, 2009, 90,933 advanced meters have been installed. No significant delays, deviations, or problems have been noted with CEHE's AMS during this reporting period.

This notification is being provided to the Market per the Final Order entered in PUCT Docket No. 35639 and the requirement in the PUCT Substantive Rules (Electric Rules for Advanced Metering), which state the following:

*Section §25.130(d)(9):*

"Each electric utility shall provide progress reports on a monthly basis and status reports every six months following the filing of its Deployment Plan with the commission until deployment is complete. Upon filing of such reports, the electric utility shall notify all certified REPs of the filing through standard market notice procedures. A monthly progress report shall be filed within 15 days of the end of the month to which it applies, and shall include the following information...."

**Competitive Retailer Relations**

**CenterPoint Energy Houston Electric, LLC**