

CenterPoint Energy Houston Electric, LLC's (CEHE's) Advanced Metering System (AMS) Monthly Progress Report has been filed on January 13, 2012.

PUCT Project No. 36699
Monthly Progress Report of CenterPoint Energy Houston Electric, LLC for Period Ending December 31, 2011

Summary: As of December 31, 2011, CEHE has installed 1,999,898 advanced meters out of approximately 2.2 million meters expected to be installed by mid-2012.

This notification is being provided to the Market per the Final Order entered in PUCT Docket No. 35639 and the requirement in the PUCT Substantive Rules (Electric Rules for Advanced Metering), which state the following:

Section §25.130(d)(9):

"Each electric utility shall provide progress reports on a monthly basis and status reports every six months following the filing of its Deployment Plan with the commission until deployment is complete. Upon filing of such reports, the electric utility shall notify all certified REPs of the filing through standard market notice procedures. A monthly progress report shall be filed within 15 days of the end of the month to which it applies, and shall include the following information...."

Competitive Retailer Relations
CenterPoint Energy Houston Electric, LLC